COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 12/ 2002

ESTI MATE SUMVARY 13:39: 14
CONTI D: C11923 ESTI MATE NO. 0015 FI NL SPEC YR 1994
PCN: 11923-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 183.0 DAYS TIVE ALLOW 185 WORK DAYS
US 6 DI LLON TO KEYSTONE PERCENT TIME:  98.92 ORI G TIME ALLOW 135 WORK DAYS
PROJIECT NO. STA 006A- 029
DI LLON TO KEYSTONE
NAME OF ROAD:
PRQIECT COUNTI ES: SUM T
CONTRACTOR:
ClVIL CONSTRUCTORS, |NC., OF COLORADO PAY PERI OD ENDI NG 08/ 12/ 2002 DATE TI ME STARTED 05/27/ 1999
273 G LSTRAP COURT, SUITE 300 DATE LET 04/ 08/ 1999 DATE WORK BEGAN 05/ 27/ 1999
DATE AWARDED 04/ 28/ 1999 DATE TI ME STOPPED 12/03/2001
DATE CONTRACT EXECUTED  04/28/1999 DATE ACCEPTED 12/ 03/ 2001
GLENWOOD SPRI NGS CO 81601 970 945 6100 DATE NOTI CE TO PROCEED  05/27/1999
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMT: $ 2,639, 207. 86 PARTI Cl PATI NG $ 6, 135, 836. 47 $ 117,914. 87
AWARD PROJECT AM: $ 5,362, 674.35 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 232.49% TOTAL EARNI NGS 6, 135, 836. 47 117, 914. 87
FUNDS AVAI LABLE: $ -3,496,628.61 STOCKPI LED MATERI ALS 0. 00 - 10, 400. 00
GROSS EARNI NGS 6, 135, 836. 47 107, 514. 87
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 80, 440. 12
SECURI TI ES ENCUMBERED 0.00 -80, 440. 12
NET EARNI NGS 6, 135, 836. 47 107, 514. 87
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 6, 135, 836. 47 107, 514. 87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 107, 514. 87

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00002

0010

202- 00001

0015

202- 00020

0020

202- 00033

0021

202- 00250

0025

202- 00037

0030

202- 00240

0035

202- 00810

0040

202- 01000

0045

202-01130

0050 202-01300

C11923
11923-BI D
STA 006A- 029

| TEM
DESCRI PTI ON

CLEARI NG 718, 917

REMOVAL OF STRUCTURE

REMOVAL OF CONCRETE BOX CULVERT

REMOVAL OF PI PE

REM PAVEMENT MARKI NG MCR LI NE | TEM 1

REMOVAL OF END SECTI ON

*REMOVAL OF ASPHALT MAT ( PLANI NG)

REMOVAL OF GROUND SI GN

REMOVAL OF FENCE

REMOVAL OF GUARDRAI L TYPE 3

REMOVAL OF END ANCHORAGE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
LS 0. 000
19, 008. 00000 1. 000
5. 000 4.000
EACH 1. 000
659. 00000 5. 000
1. 000 1. 000
EACH 0. 000
16, 091. 00000 1. 000
12. 000 12. 000
EACH 0. 000
707. 00000 12.000
955. 490 955. 400
M 0. 000
18. 84000 955. 400
3. 000 3. 000
EACH 0. 000
207.00000 3. 000
75, 343. 400 74, 470. 000
me 873. 400
1.28000 75, 343. 400
32. 000 32. 000
EACH 0. 000
105. 00000 32. 000
2,949. 000 2,949. 000
M 0. 000
3. 00000 2, 949. 000
586. 000 548. 000
M 38. 000
8. 00000 586. 000
10. 000 10. 000
EACH 0. 000

97. 00000 10. 000
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CONTI D: C11923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 11923-BI D ESTI MATE RUN 08/ 12/ 2002
PRQJECT: STA 006A- 029 ESTI MATE NO 0015 13:39: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 202-04001  PLUG CULVERT 1. 000 1. 000
EACH 0. 000 0.00
923. 00000 1. 000 923. 00
0060 202-04002  CLEAN CULVERT 1. 000 1. 000
EACH 0. 000 0. 00
923. 00000 1. 000 923. 00
0065 202-07000  OBLI TERATE OLD ROAD 1. 000 1. 000
LS 0. 000 0.00
5, 774. 00000 1. 000 5, 774. 00
0070 203-00060 * EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 86, 763. 000 86, 621. 000
MB 142. 000 1,073.52
7.56000 86, 763. 000 655, 928. 28
0075 203-00100  MJCK EXCAVATI ON 9, 181. 300 9, 181. 300
MB 0. 000 0. 00
7. 00000 9, 181. 300 64, 269. 10
0080 203-01510  BACKHCE 88. 000 85. 000
HOUR 3.000 390. 00
130. 00000 88. 000 11, 440. 00
0085 203-01594  COVBI NATI ON LOADER 108. 000 95. 000
HOUR 13. 000 1,118. 00
86. 00000 108. 000 9, 288. 00
0090 206-00000  STRUCTURE EXCAVATI ON 1, 840. 500 1, 840. 500
MB 0. 000 0. 00
10. 00000 1, 840. 500 18, 405. 00
0095 206-00200  STRUCTURE BACKFI LL (CLASS 2) 325. 000 325. 000
MB 0. 000 0. 00
16. 00000 325. 000 5, 200. 00
0100 207-00205 TOPSO L 6, 067. 000 6, 067. 000
MB 0. 000 0. 00
6. 50000 6, 067. 000 39, 435. 50
0105 207-00305 WETLAND TOPSO L 325. 000 325. 000
MB 0. 000 0. 00
5. 10000 325. 000 1, 657. 50



CONTI D: C11923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 11923-BI D ESTI MATE RUN 08/ 12/ 2002
PRQJECT: STA 006A- 029 ESTI MATE NO 0015 13:39: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 207-00310  STOCKPI LE WETLAND TOPSO L 2, 560. 000 2,560. 000
B 0. 000 0.00
6. 80000 2,560. 000 17, 408. 00
0115 208-00001 SILT DI KE 57. 000 57. 000
M 0. 000 0.00
26. 00000 57. 000 1, 482. 00
0120 208-00005 EROSI ON LOG 261. 000 261. 000
M 0. 000 0.00
23.00000 261. 000 6, 003. 00
0125 208-00011 EROSI ON BALES (WEED FREE) 189. 000 182. 000
EACH 7.000 140. 00
20. 00000 189. 000 3, 780. 00
0130 208-00020 SILT FENCE 1, 373. 000 1, 373. 000
M 0. 000 0.00
6. 00000 1, 373. 000 8, 238. 00
0135 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 900
LS 0.100 648. 00
6, 480. 00000 1. 000 6, 480. 00
0140 210-00750 RESET LI GHT STANDARD 1. 000 0. 000
EACH 1. 000 1, 253. 00
1, 253. 00000 1. 000 1, 253. 00
0145 210-00810 RESET GROUND SI GN 32.000 32.000
EACH 0. 000 0.00
105. 00000 32. 000 3, 360. 00
0150 210-01000 RESET FENCE 38. 000 38. 000
M 0. 000 0.00
29. 00000 38. 000 1, 102. 00
0155 210-01011 RESET GATE 1. 000 1. 000
EACH 0. 000 0.00
473. 00000 1. 000 473. 00
0160 210-04010  ADJUST MANHOLE 7.000 7.000
EACH 0. 000 0.00
492. 00000 7.000 3, 444. 00



CONTI D: C11923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 11923-BI D ESTI MATE RUN 08/ 12/ 2002
PRQJECT: STA 006A- 029 ESTI MATE NO 0015 13:39: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 212-00006  SEEDI NG ( NATI VE) 14. 060 11. 060
HA 3. 000 11, 892. 00
3, 964. 00000 14. 060 55, 733. 84
0170 212-00028  SEEDI NG ( VETLANDS) 0. 080 0. 080
HA 0. 000 0. 00
10, 778. 00000 0. 080 862. 24
0175 212-00047 SO L PREPARATI ON ( SPECI AL) 14. 060 11. 060
HA 3. 000 10, 302. 00
3, 434. 00000 14. 060 48, 282. 04
0180 213-00002  MULCHI NG (WEED FREE HAY) 11. 450 9. 650
HA 1. 800 3,110. 40
1, 728. 00000 11. 450 19, 785. 60
0185 213-00061  MJILCH TACKI FI ER 5, 430. 000 4,308. 000
KG 1, 122. 000 5,161. 20
4. 60000 5, 430. 000 24, 978. 00
0190 214-01010 BRUSH LAYER CUTTI NG 1, 000. 000 0. 000
EACH 1, 000. 000 2, 200. 00
2.20000 1, 000. 000 2, 200. 00
0195 214-01030 WATTLE 30. 000 0. 000
EACH 30. 000 6, 810. 00
227. 00000 30. 000 6, 810. 00
0200 215-00600  TRANSPLANT PLUG 3, 825. 000 0. 000
EACH 3, 825. 000 7, 458. 75
1. 95000 3, 825. 000 7, 458. 75
0205 216-00035 SO L RETENTI ON BLANKET (PLASTI Q) 945. 800 945. 800
M2 0. 000 0. 00
18. 10000 945. 800 17,118. 98
0210 304-01005 AGGREGATE BASE COURSE (CLASS 1) 1, 899. 000 1, 899. 000
MB 0. 000 0. 00
38. 50000 1, 899. 000 73,111. 50
0215 304-09000 *AGGREGATE BASE COURSE ( SPECI AL) 23, 124. 000 23, 104. 000
MB 20. 000 430. 00
21. 50000 23, 124. 000 497, 166. 00



CONTI D: C11923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 11923-BI D ESTI MATE RUN
PRQJECT: STA 006A- 029 ESTI MATE NO 0015
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 MATERI AL ALLOMNCE 300A BACKFI LL, ABC, HBP AGG., ETC. 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0220 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 62. 780 62. 780
T 0. 000 0. 00
89. 00000 62. 780 5, 587. 42
0225 403-31300 *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (68) 55, 872. 710 55, 841. 710
T 31. 000 861. 80
27. 80000 55, 872. 710 1, 553, 261. 34
0230 411-01204  ASPHALT CEMENT (AC 20) (RUBBERI ZED) 855. 190 823. 870
T 31.320 8, 456. 40
270. 00000 855. 190 230, 901. 30
0235 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 2,393.110 2,392.110
T 1. 000 130. 00
130. 00000 2,393.110 311, 104. 30
0240 411-10253  EMULSI FI ED ASPHALT (CSS- 1H) 96, 950. 000 96, 950. 000
L 0. 000 0. 00
0. 32000 96, 950. 000 31, 024. 00
0245 506-00010 RI PRAP ( SPECI AL) 345. 000 345. 000
MB 0. 000 0. 00
92. 00000 345. 000 31, 740. 00
0250 506-00212 RIPRAP (300 MV) 182. 000 182. 000
MB 0. 000 0. 00
60. 00000 182. 000 10, 920. 00
0255 506-01020 GEOGRI D REI NFORCEMENT 1, 553. 200 1, 553. 200
M2 0. 000 0. 00
7.50000 1, 553. 200 11, 649. 00
0260 506-01021  GEOGRI D REI NFORCEMENT ( SECONDARY) 1, 221. 800 1, 221. 800
M2 0. 000 0. 00
3.20000 1, 221. 800 3, 909. 76
0265 601-00020 CONCRETE CLASS A (M SCELLANEOUS) 9. 200 9. 200
MB 0. 000 0. 00
1, 000. 00000 9. 200 9, 200. 00



CONTI D: C11923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 11923-BI D ESTI MATE RUN 08/ 12/ 2002
PRQJECT: STA 006A- 029 ESTI MATE NO 0015 13:39: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 601-03030 CONCRETE CLASS D (BOX CULVERT) 26. 000 26. 000
B 0. 000 0.00
670. 00000 26. 000 17, 420. 00
0275 602-00000 REI NFORCI NG STEEL 1, 025. 600 1, 025. 600
KG 0. 000 0.00
1. 19000 1, 025. 600 1, 220. 46
0280 603-10240 600 MM CORRUGATED STEEL PI PE 126. 200 126. 200
M 0. 000 0.00
127. 00000 126. 200 16, 027. 40
0285 603-10300 750 MM CORRUGATED STEEL Pl PE 22.000 22.000
M 0. 000 0.00
171. 00000 22. 000 3, 762. 00
0290 603-10360 900 MM CORRUGATED STEEL PI PE 0. 000 0. 000
M 0. 000 0.00
163. 00000 0. 000 0. 00
0295 603-10480 1200 MM CORRUGATED STEEL Pl PE 9. 000 9. 000
M 0. 000 0.00
219. 00000 9. 000 1,971. 00
0300 603-30024 600 MM STEEL END SECTI ON 16. 000 16. 000
EACH 0. 000 0.00
164. 00000 16. 000 2, 624. 00
0305 603-30030 750 MM STEEL END SECTI ON 7. 000 7.000
EACH 0. 000 0.00
360. 00000 7.000 2, 520. 00
0310 603-30036 900 MM STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0.00
468. 00000 2.000 936. 00
0315 603-50018 450 MM PLASTI C PI PE 107. 000 107. 000
M 0. 000 0.00
107. 00000 107. 000 11, 449. 00
0320 603-50024 600 MM PLASTI C PI PE 230. 800 230. 000
M 0. 000 0.00
135. 00000 230. 000 31, 050. 00



CONTI D C11923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 11923-BI D ESTI MATE RUN 08/ 12/ 2002
PRQJECT: STA 006A- 029 ESTI MATE NO 0015 13:39: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 603-50030 750 MM PLASTI C PI PE 38. 400 38. 000
M 0. 000 0. 00
179. 00000 38. 000 6, 802. 00
0330 603-50048 1200 MM PLASTI C PI PE 41. 000 41. 000
M 0. 000 0.00
332. 00000 41. 000 13,612.00
0335 603-70808 2400X2400 MVl CONCRETE BOX CULVERT ( PRECAST) 33. 100 33. 100
M 0. 000 0. 00
1, 462. 00000 33. 100 48, 392. 20
0340 604-00305 INLET TYPE C (2 M 1.000 1.000
EACH 0. 000 0.00
2, 829. 00000 1. 000 2,829. 00
0345 604- 00505 INLET TYPED (2 M 4. 000 4. 000
EACH 0. 000 0. 00
2,964. 00000 4.000 11, 856. 00
0350 604-26005 VANE GRATE I NLET (DOUBLE) (2 M 3. 000 3. 000
EACH 0. 000 0.00
4, 657. 00000 3. 000 13,971.00
0355 604-26010 VANE GRATE I NLET (DOUBLE) (4 M 2.000 2.000
EACH 0. 000 0. 00
6, 034. 00000 2.000 12, 068. 00
0360 606-00301 GUARDRAI L TYPE 3 (1905 MM POST SPACI NG) 973. 200 935. 200
M 38. 000 1, 444.00
38. 00000 973. 200 36, 981. 60
0365 606-00710 GUARDRAI L TYPE 7 (STYLE CA) 358. 000 358. 000
M 0. 000 0. 00
179. 00000 358. 000 64, 082. 00
0370 606-01370 END ANCHORAGE TYPE 3G 4.000 4.000
EACH -1.000 -848. 00
848. 00000 3. 000 2,544.00
0375 606-01385 END ANCHORAGE TYPE 3J 1.000 1. 000
EACH 0. 000 0. 00

373. 00000 1. 000 373.00



CONTI D: C11923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 11923-BI D ESTI MATE RUN 08/ 12/ 2002
PRQJECT: STA 006A- 029 ESTI MATE NO 0015 13:39: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 606-01390 END ANCHORAGE TYPE 3K 1. 000 1. 000
EACH 0. 000 0.00
686. 00000 1. 000 686. 00
0385 606-02001 END ANCHORAGE (SLOTTED RAIL TERM NAL) 11. 000 11. 000
EACH -1.000 -1,528.00
1, 528. 00000 10. 000 15, 280. 00
0390 607-00010 CORNER AND LI NE BRACE POST 34. 000 34. 000
EACH 0. 000 0.00
222. 00000 34. 000 7,548. 00
0395 607-01000 FENCE BARBED W RE W TH METAL POSTS 3,097. 000 3, 097. 000
M 0. 000 0.00
5. 00000 3, 097. 000 15, 485. 00
0400 607-11580 FENCE ( TEMPORARY) 937. 000 937. 000
M 0. 000 0.00
6. 00000 937. 000 5, 622. 00
0405 607-60116 4.8 METER GATE 1. 000 1. 000
EACH 0. 000 0.00
522. 00000 1. 000 522. 00
0410 609-21010 CURB AND GUTTER TYPE 2 (SECTION I -B) 32. 000 32. 000
M 0. 000 0.00
48. 00000 32. 000 1, 536. 00
0415 609-60011 CURB TYPE 6 (SECTION M 547. 000 517. 000
M 30. 000 570. 00
19. 00000 547. 000 10, 393. 00
0420 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 47.000 47.000
M 0. 000 0.00
69. 00000 47.000 3, 243. 00
0425 612-00001  DELI NEATOR (TYPE I) 83. 000 83. 000
EACH 0. 000 0.00
22.00000 83. 000 1, 826. 00
0430 612-00002  DELI NEATOR (TYPE 11) 63. 000 63. 000
EACH 0. 000 0.00
23.00000 63. 000 1, 449. 00



CONTI D C11923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 11923-BI D ESTI MATE RUN 08/ 12/ 2002
PRQJECT: STA 006A- 029 ESTI MATE NO 0015 13:39: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 612-00003  DELI NEATOR (TYPE I11) 19. 000 19. 000
EACH 0. 000 0. 00
24. 00000 19. 000 456. 00
0440 613-10000 W RING 1. 000 1. 000
Ls 0. 000 0. 00
3, 024. 00000 1. 000 3,024. 00
0445 613-32400 LI GHT STANDARD STEEL (12.2 METER) 2.000 0. 000
EACH 2.000 3,672. 00
1, 836. 00000 2.000 3,672.00
0450 613-40010 LI GHT STANDARD FOUNDATI ON 3.000 3.000
EACH 0. 000 0. 00
756. 00000 3. 000 2, 268. 00
0455 613-70400 LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 2.000 0. 000
EACH 2.000 756. 00
378. 00000 2.000 756. 00
0460 614-00011 S| GN PANEL (CLASS I) 24. 600 24. 600
v 0. 000 0. 00
167. 00000 24. 600 4,108. 20
0465 614-00012 S| GN PANEL (CLASS I1) 1. 600 1. 600
MR 0. 000 0. 00
335. 00000 1. 600 536. 00
0470 614-01502  STEEL SI GN POST (50 MM ROUND) 173. 000 173. 000
M 0. 000 0. 00
17. 00000 173. 000 2,941.00
0475 614-01552  STEEL SI GN POST (65 MM ROUND) (SLI PBASE) 8. 000 8. 000
M 0. 000 0. 00
57. 00000 8. 000 456. 00
0480 614-72887 M CROMVE VEHI CLE RADAR DETECTOR 1. 000 0. 000
EACH 1. 000 5, 940. 00
5, 940. 00000 1. 000 5, 940. 00
0485 614-72889  TRAFFI C SI GNAL VEH CLE DETECTOR (M CRO TYPE) 2.000 0. 000

( NON- I NVASI VE)
EACH 2.000 2,420. 00

1, 210. 00000 2.000 2,420.00



CONTI D: C11923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 11923-BI D ESTI MATE RUN 08/ 12/ 2002
PRQJECT: STA 006A- 029 ESTI MATE NO 0015 13:39: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 614-87100  AUTOMVATI C TRAFFI C RECORDI NG STATI ON 1. 000 0. 000
EACH 1. 000 15, 709. 00
15, 709. 00000 1. 000 15, 709. 00
0490 MATERI AL ALLOWANCE 614F TRAFFI C S| GNAL CONTROLLERS 10, 400. 000
DOL - 10, 400. 000 -10, 400. 00
1. 00000 0. 000 0. 00
0495 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 2.000
EACH 0. 000 0.00
1, 080. 00000 2.000 2,160. 00
0500 615-00050 EMBANKMENT PROTECTOR TYPE 5 4. 000 4. 000
EACH 0. 000 0.00
2, 376. 00000 4. 000 9, 504. 00
0505 619-50320 DN100 PLASTIC PI PE 116. 000 116. 000
M 0. 000 0.00
64. 00000 116. 000 7, 424. 00
0510 625-00000 CONSTRUCTI ON SURVEYI NG 0. 750 0. 750
LS 0. 000 0.00
70, 200. 00000 0. 750 52, 650. 00
0515 625-00001  CONSTRUCTI ON SURVEYI NG ( HOURLY) 10. 500 10. 500
HOUR 0. 000 0.00
86. 00000 10. 500 903. 00
0520 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
309, 227. 00000 1. 000 309, 227. 00
0525 627-00001  PAVEMENT MARKI NG PAI NT 2,281.000 2, 281. 000
L 0. 000 0.00
5. 40000 2, 281. 000 12, 317. 40
0530 627-00002  THERMOPLASTI C PAVEMENT NARKI NG 18. 000 18. 000
M2 0. 000 0.00
189. 00000 18. 000 3, 402. 00
0535 627-00005 EPOXY PAVEMENT NARKI NG 1, 386. 000 1, 386. 000
L 0. 000 0.00
23.00000 1, 386. 000 31, 878. 00



CONTI D: C11923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 11923-BI D ESTI MATE RUN 08/ 12/ 2002
PRQJECT: STA 006A- 029 ESTI MATE NO 0015 13:39: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0540 627-00030  RAI SED PAVEMENT MARKER ( TEMPORARY) 1, 350. 000 1, 350. 000
EACH 0. 000 0.00
3. 24000 1, 350. 000 4,374.00
0545 629-01001  *SURVEY MONUMENT (TYPE 1) 94. 000 94. 000
EACH 0. 000 0. 00
162. 00000 94. 000 15, 228. 00
0550 629-01006  SURVEY MONUMENT ( TYPE 6) 0. 000 0. 000
EACH 0. 000 0.00
59. 00000 0. 000 0. 00
0555 630-00000 *FLAGG NG 7, 149. 000 7, 149. 000
HOUR 0. 000 0. 00
25. 00000 7, 149. 000 178, 725. 00
0560 630-00002 TRAFFI C CONTROL SUPERVI SOR 235. 000 234. 000
DAY 1. 000 351. 00
351. 00000 235. 000 82, 485. 00
0565 630-00007  TRAFFI C CONTROL | NSPECTI ON 95. 000 95. 000
DAY 0. 000 0. 00
232. 00000 95. 000 22, 040. 00
0570 630-80336  BARRI CADE (TYPE 3 M B) (TEMPORARY) 4. 000 3. 600
EACH 0. 400 43. 20
108. 00000 4. 000 432.00
0575 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 42.000 37. 800
EACH 4. 200 285. 60
68. 00000 42.000 2, 856. 00
0580 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL S| ZE B) 67. 000 54. 900
EACH 12.100 1, 270. 50
105. 00000 67. 000 7, 035. 00
0585 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2. 000 1. 800
TYPE
) EACH 0. 200 1,171.80
5, 859. 00000 2.000 11, 718. 00
0590 630-80359  PORTABLE MESSAGE SI GN PANEL 59. 000 59. 000
DAY 0. 000 0.00
378. 00000 59. 000 22, 302. 00



CONTI D: C11923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 11923-BI D ESTI MATE RUN 08/ 12/ 2002
PRQJECT: STA 006A- 029 ESTI MATE NO 0015 13:39: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0595 630-80360  DRUM CHANNELI ZI NG DEVI CE 305. 000 274. 500
EACH 30. 500 2,135. 00
70. 00000 305. 000 21, 350. 00
0600 630-80363  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG) 20. 000 18. 000
EACH 2.000 164. 00
82. 00000 20. 000 1, 640. 00
0605 630-80370 CONCRETE BARRI ER ( TEMPORARY) 377.000 339. 300
M 37.700 2,299. 70
61. 00000 377.000 22,997. 00
0610 630-80380 TRAFFI C CONE 100. 000 90. 000
EACH 10. 000 100. 00
10. 00000 100. 000 1, 000. 00
0615 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0620 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 7,614. 000 7, 614. 000
F A 0. 000 0.00
1. 00000 7,614. 000 7, 614. 00
0625 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0630 700-70022 F/ A QIT PILOT 237.600 0. 000
F A 237.600 237.60
1. 00000 237. 600 237. 60
0635 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 68, 095. 000 68, 095. 000
F A 0. 000 0.00
1. 00000 68, 095. 000 68, 095. 00
0640 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0645 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C11923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 11923-BI D ESTI MATE RUN 08/ 12/ 2002
PRQJECT: STA 006A- 029 ESTI MATE NO 0015 13:39: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0650 700-70390 F/ A WETLAND RESTORATI ON & REPLACENMENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0775 700-70035 F/ A EXTENSI ON OF RESURFACI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 900-00014  ADDED | TEM (LUMP SUM/ MCR LI NE | TEM 2 1. 000 1. 000
LS 0. 000 0.00
9, 033. 00000 1. 000 9, 033. 00
0785 420-00300 GEOTEXTI LE ( REI NFORCEMENT) MCR LI NE | TEM 3 21, 320. 000 21, 320. 000
M2 0. 000 0. 00
0. 59800 21, 320. 000 12, 749. 36
0790 630-85006 | MPACT ATTEN (SAND FILL) (TEMP) MCR LINE | TEM 4 2.000 1. 800
EACH 0. 200 786. 60
3, 933. 00000 2.000 7, 866. 00
0795 900- 00006  ADDED | TEM (DOLLAR)/ CLAI M#1 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 900- 00007  ADDED | TEM (EACH)/ CLAIM # 6 (HHH) 0. 000 -1. 000
EACH 1. 000 6, 225. 00
6, 225. 00000 0. 000 0. 00
0815 900-00014  ADDED | TEM (LUMP SUM)/ MCR LINE | TEM 7- TRAFFIC 1. 000 0. 000
VEHI CLE SI GNAL DETECTOR
LS 1. 000 2, 145. 00
2, 145. 00000 1. 000 2, 145. 00
0820 900-00006  ADDED | TEM (DOLLAR)/ FILED 8-23-01 -3, 500, 000. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0825 900-00014  ADDED | TEM (LUMP SUM)/ EMERGENCY REPAIR FOR 1. 000 0. 000
MAI NTENANCE
LS 1. 000 64, 930. 00
64, 930. 00000 1. 000 64, 930. 00
0830 900-00006  ADDED | TEM (DOLLAR)/ US VEST/ QUANTITY 185, 708. 000 0. 000
ADJUSTMENTS/ DELAYS COMPENSATI ON
DOL 185, 708. 000 185, 708. 00
1. 00000 185, 708. 000 185, 708. 00
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PCN: 11923-BI D ESTI MATE RUN 08/ 12/ 2002
PRQJECT: STA 006A- 029 ESTI MATE NO 0015 13:39: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0835 900- 00006 ADDED | TEM (DOLLAR)/ LOW % Al R ON CONCRETE | N PLACE 407. 050 0. 000
AND PRI CE REDUCED
DOL -407. 050 -407.05
1. 00000 -407. 050 -407. 05
CAT 0200  CURRENT AMT $ 2,092,230.30%  348,696.97 $ 5, 588, 858. 91
CAT NO0300 STRUCTURE F-12-1
0655 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
37, 403. 00000 1. 000 37, 403. 00
0660 206-00000 STRUCTURE EXCAVATI ON 488. 000 488. 000
B 0. 000 0.00
10. 00000 488. 000 4, 880. 00
0665 206-00065 STRUCTURE BACKFI LL (FLOW FILL) 446. 000 446. 000
B 0. 000 0.00
92. 00000 446. 000 41, 032. 00
0670 206-00200 STRUCTURE BACKFI LL (CLASS 2) 16. 000 16. 000
B 0. 000 0.00
16. 00000 16. 000 256. 00
0675 250-00010  ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 0. 000
LS 1. 000 8, 700. 00
8, 700. 00000 1. 000 8, 700. 00
0680 403-31300 *HOT Bl TUM NOUS PAVEMENT (GRADING S) (68) 106. 000 106. 000
T 0. 000 0.00
27.80000 106. 000 2, 946. 80
0685 411-01204  ASPHALT CEMENT (AC-20) (RUBBER!I ZED) 8. 000 8. 000
T 0. 000 0.00
270. 00000 8. 000 2, 160. 00
0690 502-00450  REINFORCING TIP 24. 000 24. 000
EACH 0. 000 0.00
52. 00000 24. 000 1, 248. 00
0695 502-11274  STEEL PILING (HP 310X110) 176. 000 176. 000
M 0. 000 0.00
147. 00000 176. 000 25, 872. 00
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PCN: 11923-BI D ESTI MATE RUN 08/ 12/ 2002
PRQJECT: STA 006A- 029 ESTI MATE NO 0015 13:39: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE F-12-1|
0700 506-00212 RIPRAP (300 MV 520. 000 520. 000
MB 0. 000 0. 00
60. 00000 520. 000 31, 200. 00
0705 513-00690 BRI DGE DRAI N ( SPECI AL) 2. 000 2.000
EACH 0. 000 0. 00
1, 266. 00000 2.000 2,532.00
0710 515-00120 WATERPROOFI NG ( MEVBRANE) 914. 000 914. 000
M2 0. 000 0. 00
8. 50000 914. 000 7,769. 00
0715 518-01002 BRI DGE EXPANSI ON DEVI CE (0-50 M) 53. 000 53. 000
M 0. 000 0. 00
185. 00000 53. 000 9, 805. 00
0720 601-01040 CONCRETE CLASS B (BRI DGE) 57. 000 57. 000
MB 0. 000 0. 00
400. 00000 57. 000 22, 800. 00
0725 601-03040 CONCRETE CLASS D (BRI DGE) 316. 000 316. 000
MB 0. 000 0. 00
370. 00000 316. 000 116, 920. 00
0730 601-40200 CLASS 5 FINI SH 336. 000 336. 000
M2 0. 000 0. 00
11. 00000 336. 000 3, 696. 00
0735 602-00000  REI NFORCI NG STEEL 21,172.000 21, 172. 000
KG 0. 000 0. 00
1. 19000 21, 172. 000 25, 194. 68
0740 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 27, 076. 000 26, 646. 000
KG 430. 000 571. 90
1. 33000 27, 076. 000 36, 011. 08
0745 606-10700 BRI DGE RAIL TYPE 7 85. 000 85. 000
M 0. 000 0. 00
236. 00000 85. 000 20, 060. 00
0750 613-00200 50 MM ELECTRI CAL CONDUI T 182. 000 174. 000
M 8. 000 184. 00
23. 00000 182. 000 4,186. 00
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PCN: 11923-BI D ESTI MATE RUN 08/ 12/ 2002
PRQJECT: STA 006A- 029 ESTI MATE NO 0015 13:39: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE F-12-1

0755 618-00154 PRESTRESSED CONCRETE | (BT1370) 232.000 232.000
M 0. 000 0. 00
512. 00000 232.000 118, 784. 00
CAT 0300 CURRENT AMI $  523,455.56 $ 9,455.90$% 523, 455.56

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI DS | TEMS

0760 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 1.000
EACH 0. 000 0.00
9, 655. 00000 1. 000 9, 655. 00
0765 620-00012 FI ELD LABORATORY (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
12, 787. 00000 1.000 12,787.00
0770 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0.00
1, 080. 00000 1. 000 1, 080. 00
0800 900-00014 ADDED | TEM (LUMP SUM/ CMO 2 - EMERGENCY BRI DGE REPAI R 0. 000 1. 000
LS -1.000 - 64, 930. 00
64, 930. 00000 0. 000 0.00
0805 900- 00006 ADDED | TEM (DOLLAR)/ CMO#3 0. 000 185, 708. 000
DOL -185, 708. 000 - 185, 708. 00
1. 00000 0. 000 0.00

CAT 0400 CURRENT AMT $ 23,522.00% -250,638.00% 23,522.00

PROJECT TOTAL CURRENT AMI $ 2,639,207.86$% 107, 514.87 $ 6, 135, 836. 47



